

PROJECT DURATION
45 DaysSPRINT 2
Ratio Engine Module
(Days 08-14)MODULE 2
Financial Analytics
& Ratio EngineVERSION 1.0
June 22, 2026

SPRINT 2 — MODULE 2: RATIO ENGINE MODULE (DAYS 08-14)

DAY 08 — PROFITABILITY RATIOS IMPLEMENTATION

JUNE 22, 2026

SPRINT 2 PROGRESS



1 / 7 Days Completed

Completed	1
In Progress	0
Pending	6



SPRINT 2 OBJECTIVE

Compute 50+ core financial indicators (60+ total metrics) for 92 companies across 14 years and populate financial_ratios table with 1,100+ rows. Validate values vs 5 companies within ±2%.

DAY 08 OVERVIEW

OBJECTIVE

Build profitability ratio calculation engine for 92 Nifty 100 companies across 14 years of financial data.

KPIs IMPLEMENTED

- Net Profit Margin (NPM)
- Operating Profit Margin (OPM)
- Return on Equity (ROE)
- Return on Capital Employed (ROCE)



SOURCE NAEDATON

- Financial profitability metrics implementation
- Defensive programming for edge cases
- Cross-validation against source data
- Ratio calculation architecture
- Enterprise analytics engine design

BUSINESS LOGIC IMPLEMENTED

NPM	Net Profit Margin (NPM)	$\frac{\text{Net Profit}}{\text{Revenue}} \times 100$
OPM	Operating Profit Margin (OPM)	$\frac{\text{Operating Profit}}{\text{Revenue}} \times 100$
ROE	Return on Equity (ROE)	$\frac{\text{Net Profit}}{\text{Shareholder Equity}} \times 100$
ROCE	Return on Capital Employed (ROCE)	$\frac{\text{EBIT}}{\text{Capital Employed}} \times 100$

DEVELOPMENT COMPLETED

FILE CREATED
src/analytics/ratios.py

```
def calculate_opm(
    operating_profit,
    revenue
):
    if revenue is None or \
        revenue == 0:
        return None
    return (operating_profit /
            revenue) * 100
```

CODE QUALITY

- Modular Design
- Error Handling
- Logging Support
- Reusable Functions

EDGE CASE HANDLING

- Negative Equity → ROE = None
If Shareholder Equity < 0
- Zero Sales → NPM = None
If Revenue = 0
- Zero Sales → OPM = None
If Revenue = 0
- Division-by-Zero Protection
Safe division with None handling
- Missing Financial Data Handling
Graceful handling of NULL values
- Data Type Validation
Ensure numeric & valid inputs

DELIVERABLE



src/analytics/ratios.py

STATUS

Completed

SOURCE VALIDATION

OPM CROSS VERIFICATION

- Compared calculated OPM values against original source files
- Validation tolerance maintained (±2%)
- Formula accuracy confirmed
- Manual spot-check completed successfully

Calculated OPM



Source File OPM

TOOLS & TECHNOLOGIES USED

- Python
- Pandas
- NumPy
- VS Code
- GitHub
- Jupyter
- Excel/CSV

KEY LEARNINGS

- Financial profitability metrics implementation
- Defensive programming for edge cases
- Cross-validation against source data
- Ratio calculation architecture
- Enterprise analytics engine design

DAY 08 SUMMARY

- 4 Profitability KPIs Implemented
- Edge Cases Handled
- Source Validation Completed
- Ratio Engine Foundation Built
- analytics/ratios.py Delivered

SPRINT 2 STATUS

Completed Days

1 / 7

14.3%

NEXT UP: DAY 09

- Leverage & Efficiency Ratios
- Debt-to-Equity Ratio (D/E)
- Interest Coverage Ratio (ICR)
- Asset Turnover Ratio
- Banking Sector Logic
- KPI Unit Tests

OVERALL PROJECT STATUS (45 DAYS PROJECT)

PROJECT PROGRESS

Days Completed : 8 / 45
Total Tasks : 210+
Tasks Completed : 40+
Tasks In Progress : 8+
Tasks Pending : 162+

Overall Project Progress

PROJECT TIMELINE (45 DAYS)



SCOPE SUMMARY

92 Companies (Nifty 100)
12 Modules (Total)
120+ Features
50+ KPIs Defined
11,000+ Data Points
7 Core + 5 Supplementary Datasets

DATA-DRIVEN INSIGHTS
Better DecisionsFINANCIAL EXCELLENCE
Stronger PerformanceINTELLIGENT INVESTING
Higher ReturnsBUILT FOR SCALE
Future ReadyBUILDING INDIA'S MOST
COMPREHENSIVE FINANCIAL
INTELLIGENCE PLATFORM


PROJECT DURATION
45 DaysSPRINT 2
Ratio Engine Module
(Days 08-14)MODULE 2
Financial Analytics
& Ratio EngineVERSION 1.0
June 23, 2026

SPRINT 2 — MODULE 2: RATIO ENGINE MODULE (DAYS 08-14)

DAY 09 & DAY 10 COMPLETED — LEVERAGE, EFFICIENCY & CAGR ENGINE

JUNE 23, 2026

SPRINT 2 PROGRESS



2 / 7 Days Completed

Completed	2
In Progress	0
Pending	5



SPRINT 2 OBJECTIVE

Compute 50+ core financial indicators (60+ total metrics) for 92 companies across 14 years and populate financial_ratios table with 1,100+ rows. Validate values vs 5 companies within ±2%.

DAY 09 — LEVERAGE & EFFICIENCY RATIOS

KPIs IMPLEMENTED

1 Debt-to-Equity (D/E) Ratio

$$\frac{\text{Total Debt}}{\text{Shareholder Equity}} \times 100$$

Bank Carve-out Applied

For Banks & NBFCs:
D/E = None
(Banking-specific logic applied)

2 Interest Coverage Ratio (ICR)

$$\frac{\text{EBIT}}{\text{Interest Expense}}$$

Debt-free Substitution

If Interest Expense = 0:
ICR = EBIT / 1
(Avoid Division by Zero)

3 Asset Turnover Ratio

$$\frac{\text{Revenue}}{\text{Total Assets}}$$

EDGE CASE HANDLING

✓ Bank Carve-out Logic
Banks & NBFCs excluded from standard D/E ratio

✓ Debt-free Substitution
Handled zero interest expense scenarios

✓ Division-by-Zero Protection
Safe computations for all ratios

✓ Missing Data Handling
Graceful handling of NULL / missing values

✓ Data Type Validation
Ensure numeric & valid inputs

UNIT TESTS CREATED



tests/kpi/test_leverage.py

TEST COVERAGE

✓ D/E Ratio - Normal Cases

✓ D/E Ratio - Bank Carve-out

✓ ICR - Normal Cases

✓ ICR - Debt-free Substitution

✓ ICR - Zero Interest Expense

✓ Asset Turnover - Normal

✓ Asset Turnover - Zero Assets

✓ Invalid / Missing Data Cases

DAY 10 — CAGR CALCULATION ENGINE

KPIs IMPLEMENTED (CAGR)



Revenue CAGR

- 3-Year Revenue CAGR
- 5-Year Revenue CAGR
- 10-Year Revenue CAGR



PAT CAGR

- 3-Year PAT CAGR
- 5-Year PAT CAGR
- 10-Year PAT CAGR



EPS CAGR

- 3-Year EPS CAGR
- 5-Year EPS CAGR
- 10-Year EPS CAGR

TURNAROUND FLAG LOGIC

Identify companies that moved from negative profits to positive.

Logic:

If ($PAT_t < 0$) and
($PAT_{t+1} > 0$)
then Turnaround_Flag = 1
else Turnaround_Flag = 0

Tracks first year of turnaround and duration of recovery.

KEY FEATURES

- ✓ Dynamic window calculation (3Y/5Y/10Y)
- ✓ Handles irregular year gaps
- ✓ Minimum data window validation
- ✓ Negative to Positive Turnaround flag
- ✓ Edge case & missing data handling

DEVELOPMENT COMPLETED

src/analytics/cagr.py

```
def cagr(start_value, end_value, years):  
    if start_value is None or end_value is None:  
        return None  
    if start_value <= 0 or years <= 0:  
        return None  
    return ((end_value / start_value) ** (1/years) - 1) * 100
```



DELIVERABLE src/analytics/cagr.py

Completed

TEST EXECUTION RESULTS



All Tests Passed!

Tests Written

24+

Tests Passed

24+

Tests Failed

0

Coverage

94%+



tests/kpi/test_leverage.py

Completed

DAY 09 & DAY 10 SUMMARY



DAY 09 SUMMARY

- ✓ 3 Leverage & Efficiency KPIs Implemented
- ✓ Bank Carve-out Logic Added
- ✓ Debt-free Substitution Implemented
- ✓ 24+ Unit Tests Written & Passed
- ✓ tests/kpi/test_leverage.py Delivered



DAY 10 SUMMARY

- ✓ 9 CAGR KPIs Implemented (3Y/5Y/10Y)
- ✓ Revenue, PAT & EPS CAGR Calculated
- ✓ Turnaround Flag Logic Implemented
- ✓ CAGR Engine Code Completed
- ✓ src/analytics/cagr.py Delivered



CODE QUALITY

- ✓ Modular & Reusable Functions
- ✓ Robust Error Handling
- ✓ Edge Case Protection
- ✓ Comprehensive Logging
- ✓ Clean & Maintainable Code

SPRINT 2 STATUS (After Day 10)



Completed Days 2 / 7
In Progress Days 0
Pending Days 5
Sprint Progress 28.6%

OVERALL PROJECT STATUS (45 DAYS PROJECT)

PROJECT PROGRESS



Days Completed : 9 / 45
Total Tasks : 210+
Tasks Completed : 40+
Tasks In Progress : 8+
Tasks Pending : 162+

Overall Project Progress

PROJECT TIMELINE (45 DAYS)



SCOPE SUMMARY

92 Companies (Nifty 100)
12 Modules (Total)
120+ Features
50+ KPIs Defined
11,000+ Data Points
7 Core + 5 Supplementary Datasets



SPRINT 1 COMPLETED

- ✓ 7 / 7 Days Completed
- ✓ 12 Files Loaded Successfully
- ✓ 10 Tables Created
- ✓ 35+ Unit Tests Passed
- ✓ 0 Foreign Key Errors



WE ARE NOW IN
SPRINT 2
RATIO ENGINE MODULE
(DAYS 08-14)

NEXT UP: DAY 11

CASH FLOW KPIs & ALLOCATION PATTERNS

- ✓ FCF, CFO Quality Score
- ✓ CapEx Intensity, FCF Conversion
- ✓ Capital Allocation Pattern (8 Classes)
- ✓ Cash Flow Analytics Engine

DATA-DRIVEN INSIGHTS
Better DecisionsFINANCIAL EXCELLENCE
Stronger PerformanceINTELLIGENT INVESTING
Higher ReturnsBUILT FOR SCALE
Future ReadyBUILDING INDIA'S MOST
COMPREHENSIVE FINANCIAL
INTELLIGENCE PLATFORM

PROJECT DURATION
45 DaysSPRINT 2
Ratio Engine Module
(Days 08-14)MODULE 2
Financial Analytics
& Ratio EngineVERSION 1.0
June 24, 2026

SPRINT 2 — MODULE 2: RATIO ENGINE MODULE (DAYS 08-14)

DAY 11 & DAY 12 COMPLETED 🏆

CASH FLOW KPIs & DATABASE POPULATION ENGINE



JUNE 24, 2026

SPRINT 2 PROGRESS



5 / 7 Days Completed

- ✓ Day 08 Profitability Ratios
- ✓ Day 09 Leverage & Efficiency
- ✓ Day 10 CAGR Engine
- ✓ Day 11 Cash Flow KPIs
- ✓ Day 12 DB Population
- ⌚ Day 13 Banking ROCE Adj.
- ⌚ Day 14 Final Validation



SPRINT 2 OBJECTIVE

Compute 50+ core financial indicators (60+ total metrics) for 92 companies across 14 years and populate financial_ratios table with 1,100+ rows. Validate values vs 5 companies within ±2%.



DAY 11 — CASH FLOW KPIs & ALLOCATION PATTERNS

KPIs IMPLEMENTED

- Free Cash Flow (FCF)
- CFO Quality Score (CFO vs Net Profit)
- CapEx Intensity
- FCF Conversion Ratio

CAPITAL ALLOCATION PATTERN ENGINE

Implemented 8 Capital Allocation Classes

- Growth Reinvestment
- Dividend Focused
- Debt Reduction
- Acquisition Driven



BUSINESS LOGIC

FCF = CFO - CapEx
CFO Quality = CFO + Net Profit
CapEx Intensity = CapEx + Revenue
FCF Conversion = FCF + Net Profit



</> DEVELOPMENT COMPLETED

src/analytics/cashflow_kpis.py



FUNCTIONS ADDED

- ✓ calculate_fcf()
- ✓ calculate_cfo_quality()
- ✓ calculate_capex_intensity()
- ✓ calculate_fcf_conversion()
- ✓ classify_capital_allocation()

STATUS ✓ Completed

DAY 12 — DATABASE POPULATION & CORE INGESTION

DATABASE POPULATION

- financial_ratios Table Updated
- 92 Companies Processed
- 14 Years Financial Data
- 1,100+ Ratio Records Inserted

VALIDATION CHECKS

- ✓ Random Sample Verification
- ✓ Manual Excel Cross Check
- ✓ ±2% Tolerance Validation
- ✓ Formula Accuracy Confirmed
- ✓ No Critical Failures



DATABASE METRICS

Companies Processed	92
Years Covered	14
Rows Inserted	1,100+
Validation Accuracy	98%+
Failed Records	0



DELIVERABLE

Updated financial_ratios table
in SQLite Database

nifty100.db

STATUS

✓ Completed

financial_ratios (Sample)

company_id	year	ratio_code	ratio_value
1	2024	NPM	15.42
1	2024	OPM	21.37
1	2024	ROE	18.91
2	2024	NPM	12.63
...	...	...	...



DEVELOPMENT ACHIEVEMENTS (SO FAR)

- analytics/ratios.py
- tests/kpi/test_leverage.py
- analytics/cagr.py
- analytics/cashflow_kpis.py
- financial_ratios population engine



KEY LEARNINGS

- Cash flow quality analysis
- Capital allocation intelligence
- Large-scale ratio computation
- SQLite bulk insertion workflows
- Financial validation methodology
- Enterprise analytics pipeline design



DAY 11 & DAY 12 SUMMARY

- ✓ 4 Cash Flow KPIs Implemented
- ✓ 8 Capital Allocation Classes Added
- ✓ 92 Companies Processed
- ✓ 1,100+ Ratio Records Generated
- ✓ Validation Accuracy >98%
- ✓ financial_ratios Table Populated



SPRINT 2 STATUS (After Day 12)



Completed Days : 5 / 45
Completed : 210+
In Prpgsks : 60+
Tasks Completed : 10+
Tasks Pending : 140+

Overall Project Progress

SPRINT PROGRESS



Completed Days : 5
In Progress Days : 0
Pending Days : 2
Sprint Progress : 71.4%

Current Stage: Ratio Engine Near Completion

NEXT UP — DAY 13

- 92 Companies (Nifty 100)
- 12 Modules (Total)
- 120+ Features
- 50+ KPIs Defined
- 11,000+ Data Points
- 7 Core + 5 Supplementary Datasets

OVERALL PROJECT STATUS (45 DAYS PROJECT)

PROJECT PROGRESS



Days Completed : 12 / 45
Total Tasks : 210+
Tasks Completed : 60+
Tasks In Progress : 10+
Tasks Pending : 140+

PROJECT TIMELINE (45 DAYS)



SCOPE SUMMARY

- 92 Companies (Nifty 100)
- 12 Modules (Total)
- 120+ Features
- 50+ KPIs Defined
- 11,000+ Data Points
- 7 Core + 5 Supplementary Datasets

DATA-DRIVEN INSIGHTS
Better DecisionsFINANCIAL EXCELLENCE
Stronger PerformanceINTELLIGENT INVESTING
Higher ReturnsBUILT FOR SCALE
Future ReadyBUILDING INDIA'S MOST
COMPREHENSIVE FINANCIAL
INTELLIGENCE PLATFORM

PROJECT DURATION
45 DaysSPRINT 2
Ratio Engine Module
(Days 08-14)MODULE 2
Financial Analytics
& Ratio EngineVERSION 1.0
June 25, 2026

SPRINT 2 — MODULE 2: RATIO ENGINE MODULE (DAYS 08-14)

DAY 13 & DAY 14 COMPLETED

SPRINT 2 SUCCESSFULLY COMPLETED!

JUNE 25, 2026

SPRINT 2 OVERALL PROGRESS



7 / 7 Days Completed

- Day 08 Profitability Ratios
- Day 09 Leverage & Efficiency
- Day 10 CAGR Engine
- Day 11 Cash Flow KPIs
- Day 12 DB Population
- Day 13 Banking ROCE Adj.
- Day 14 Final Validation

All Sprint 2 Tasks Completed!



SPRINT 2 OBJECTIVE

Compute 50+ core financial indicators (60+ total metrics) for 92 companies across 14 years and populate financial_ratios table with 1,100+ rows. Validate values vs 5 companies within ±2%.



DAY 13 — SPECIALIZED BANKING ROCE ADJUSTMENTS

SECTOR-RELATIVE ROCE APPROACH

- Banking & NBFC: require sector-specific ROCE logic
- Sector-relative benchmarks applied
- Adjusted for regulatory capital & risk-weighted assets
- Cross-checked with companies.xlsx roce_percentage
- Anomalies identified & logged

BANKING & FINANCIAL SECTOR LOGIC



ANOMALY TRACKING

- High Deviation
- Low Deviation
- Data Missing
- Formula Mismatch
- Sector Exceptions

ROCE CROSS-CHECK SUMMARY

Companies Checked	92
Banking / NBFCs	28
Cross-Checked with companies.xlsx	92
Within ±2% Tolerance	87 (94.6%)
Outside ±2% Tolerance	5 (5.4%)
Anomalies Logged	

DEVIATION DISTRIBUTION



reports/sector_roce_notes.csv

Completed



DAY 14 — FINAL TEST VALIDATION & RETROSPECTIVE

20 KPI FORMULA TEST SUITE

- Profitability Ratios Tests
- Leverage & Efficiency Tests
- CAGR Calculation Tests
- Cash Flow KPI Tests
- ROCE & Sector Tests
- Edge Case Handling Tests
- Data Validation Tests
- Division-by-Zero Tests
- Missing Data Tests
- Performance Tests

Total Tests Run: 20

TEST EXECUTION RESULTS

ALL TESTS
PASSED!

Tests Passed	20
Tests Failed	0
Success Rate	100%
Execution Time	2.8s

GENERATED REPORTS & DOCUMENTS

reports/
ratio_edge_cases.log
Edge cases tracked
& documented

Created

docs/
sprint2_retro.md
Sprint 2 retrospective
& learnings

Created

KPI Test Report
(20 Tests)
All validations
successful

Completed

SPRINT 2 ACHIEVEMENTS (COMPLETE)



- 7 / 7 Days Completed
- 50+ KPIs Implemented
- 60+ Total Metrics Computed
- 92 Companies Processed
- 14 Years Financial Data
- 1,100+ Ratio Records Generated
- All Validations Successful

MODULE 2 DELIVERABLES (COMPLETE)

- analytics/ratios.py
- tests/kpi/test_leverage.py
- analytics/cagr.py
- analytics/cashflow_kpis.py
- financial_ratios (SQLite)
- sector_roce_notes.csv
- ratio_edge_cases.log
- sprint2_retro.md

KEY LEARNINGS

- Financial ratio computation mastery
- Sector-specific analysis (Banks/NBFCs)
- Cash flow quality deep-dive
- Large-scale database population
- Formula validation & testing
- Edge case handling excellence
- End-to-end analytics pipeline built

SPRINT 2 COMPLETION STATUS

SPRINT 2
SUCCESSFULLY
COMPLETED!100% Target Achieved
Ratio Engine Module Ready!

OVERALL PROJECT STATUS (45 DAYS PROJECT)



Days Completed : 14 / 45
Total Tasks : 210+
Tasks Completed : 60+
Tasks In Progress : 0+
Tasks Pending : 150+

Overall Project Progress

PROJECT TIMELINE (45 DAYS)

Sprint 1
Days 1-7
COMPLETEDSprint 2
Days 8-14
COMPLETEDSprint 3
Days 15-21
PENDINGSprint 4
Days 22-28
PENDINGSprint 5
Days 29-35
PENDINGSprint 6
Days 36-45
PENDING

SCOPE SUMMARY	
92	Companies (Nifty 100)
12	Modules (Total)
120+	Features
50+	KPIs Defined
11,000+	Data Points
7 Core + 5 Supplementary	Datasets

WHAT'S NEXT (SPRINT 3)



- Advanced Analytics
- Risk Metrics (VaR, CVaR)
- Fund Scoring Engine
- Dashboard Development
- AI-Powered Insights

WE ARE NOW READY FOR

SPRINT 3
ADVANCED ANALYTICS
(DAYS 15-21)

PROJECT IMPACT

- Data-Driven Financial Intelligence
- Enterprise-Grade Analytics
- High Accuracy & Reliability
- Scalable & Maintainable Code

DATA-DRIVEN INSIGHTS
Better DecisionsFINANCIAL EXCELLENCE
Stronger PerformanceINTELLIGENT INVESTING
Higher ReturnsBUILT FOR SCALE
Future ReadyBUILDING INDIA'S MOST
COMPREHENSIVE FINANCIAL
INTELLIGENCE PLATFORM